
CELRD-PD-G 

DEPARTMENT OF THE ARMY 
U.S. ARMY ENGINEER DIVISION, GREAT LAKES AND OHIO RIVER 

CORPS OF ENGINEERS 
550 MAIN STREET 

CINCINNATI, OH 45202-3222 

FEB 0 5 2016 

MEMORANDUM FOR Commander, U.S. Army Engineer District, Chicago (CELRC-PM-PL/ 
), 231 South LaSalle Street, Suite 1500, Chicago, IL 60604-14 3 7 

SUBJECT: Concurrence and approval of the Review Plan (RP) for River Riparian Connectivity 
& Habitat Study, Section 506 

1. Reference: CELRE-DE memorandum, dated 9 November 2015, subject: River Riparian 
Great Lakes Fishery and Ecosystem Restoration (GLFER) Project Review Plan. 

2. The attached RP was presented to the Great Lakes and Ohio River Division for approval in 
accordance with EC 1165-2-214 "Civil Works Review" dated 15 December 2012. 

3. The River Riparian study area consists of three contiguous riverine parks that straddle the 
North Branch Chicago River and the North Shore Channel in the City of Chicago. All land 
within the three parks are owned by the Chicago Park District, or leased by CPD from the Water 
Reclamation District of Greater Chicago. A 4-ft high grade control structure, called the River 
Park Dam, would be investigated for removal for fish and mussel passage purposes. Completed 
H&H modeling by others for flood control purposes show that the River Park Dam has no effect 
on local or system wide hydrology and hydraulics. 

4. The Implementation Phase RP defines the scope and level of peer review for the activities to 
be performed for the subject project phase. The USACE LRD Review Management 
Organization (RMO) has reviewed the attached RP and concurs that it describes the scope of 
review for work phases and addresses all appropriate levels of review consistent with the 
requirements described in EC 1165-2-214. 

5. I concur with the recommendations of the RMO and approve the enclosed RP for the Section 
506 River Riparian project. 

6. The District is requested to post the RP to its website. Prior to posting, the names of all 
individuals identified in the RP and the dollar values of all project costs should be removed. 

7. If you have any questions please contact , CELRD-PD-P, at , 
or , CELRD-PD-G, at . 

Encl 
Review Plan Brigadier General, USA 

Commanding 
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I. PURPOSE	AND	REQUIREMENTS	

A. Purpose			
 
This Review Plan defines the scope and level of peer review for the River Riparian Connectivity & Habitat 
Study, Section 506 of the Great Lakes Fishery and Ecosystem Restoration program project decision 
document.   
 
Section 506 – Great Lakes Fishery and Ecosystem Restoration (GLFER) of the Water Resources 
Development Act of 2000, as amended, authorizes USACE to partner with non‐Federal sponsors to plan, 
design, and construct projects to support the restoration of the fishery, ecosystem, and beneficial uses 
of the Great Lakes.  It authorizes USACE to enter into a project specific cooperative agreement with the 
Great Lakes Commission or any other agency established to facilitate active State participation in 
management of the Great Lakes.  Post‐construction Monitoring and Adaptive Management Plans shall 
be included in the recommended plan for each ecosystem restoration project (per Section 2039 of 
WRDA 2007).  The GLFER is a delegated authority to plan, design, and construct certain types of aquatic 
ecosystem restoration projects without specific Congressional authorization. 
 

B. Applicability			
 
This review plan is based on the LRD CAP Programmatic Review Plan Model, which includes the GLFER 
Section 506 and Lake Michigan Waterfront Section 125 programs.  It also accounts for CAP Section 103 
and Section 205 projects, which require case‐by‐case determination on the appropriateness of Type I 
Independent External Peer Review (IEPR).  The LRD CAP Programmatic Review Plan Model is not 
approved for use on any CAP, GLFER or Lake Michigan Waterfront projects where:  

 A significant threat to human life/safety assurance exists; 

 Total Project Cost is likely to exceed the limits established for the applicable Section in law. 

 The Governor of an affected state has requested a peer review by independent experts; 

 An Environmental Impact Statement (EIS) is required;  

 Significant public dispute is likely due to the size, nature, or effects of the project; 

 Significant public dispute is likely due to the economic or environmental cost or benefit of 
the project;  

 Complex challenges will likely require use of novel methods, innovative materials, new 
techniques, precedent‐setting methods or models, or result in conclusions that are likely to 
change prevailing practices;  

 Redundancy, resiliency, and/or robustness are required or unique construction sequencing, 
or a reduced or overlapping design construction schedule will likely be required; or 

 The Chief of Engineers or Director of Civil Works is likely to determine Type I IEPR is 
warranted. 

If any of the circumstances above exist on the subject project, the LRD CAP Programmatic Review Plan 
Model is not applicable and a study specific review plan must be prepared by the home district, 
coordinated with the appropriate Planning Center of Expertise (PCX) and approved by LRD in accordance 
with EC 1165‐2‐214.    
Applicability of the LRD CAP Programmatic Review Plan Model for a specific project is initially 
determined by the Chicago District and subsequently reviewed and approved by the LRD Commander.  If 
the LRD determines that the model plan is applicable for a specific study, the LRD Commander may 
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approve the plan (including exclusion from IEPR) without additional coordination with a PCX or 
Headquarters, USACE.  The initial decision as to the applicability of the model plan shall be made no 
later than the Federal Interest Determination (FID) milestone (as defined in Appendix F of ER 1105‐2‐
100, F‐10.e.1) during the feasibility phase of the project.  A review plan for the project will subsequently 
be developed and approved prior to execution of the Feasibility Cost Sharing Agreement (FCSA) for the 
study.  In addition, per EC 1165‐2‐214, the home district and LRD shall assess at the MSC Decision 
Meeting (MDM) whether the initial decision on Type I IEPR is still valid based on new information.  If the 
decision on Type I IEPR has changed, the District and LRD shall promptly begin coordination with the 
appropriate PCX.  
 
After approval of the project decision document and prior to execution of a Project Partnership 
Agreement with the non‐federal sponsor to implement the Section 506 River Riparian Connectivity & 
Habitat project, this review plan shall be updated and revised for the Implementation Phase by the 
Chicago District and subsequently reviewed by the LRD staff and approved by the LRD Commander.  The 
revised and approved review plan shall specify the Design and Implementation phase products to be 
reviewed and the associated level of peer review of each, including the appropriateness of a Type II IEPR 
(Safety Assurance Review). 
 

C. References	
 

(1) Engineering Circular (EC) 1165‐2‐214, Civil Works Review, 15 Dec 2012  
(2) EC 1105‐2‐412, Assuring Quality of Planning Models, 31 Mar 2010 
(3) Engineering Regulation (ER) 1110‐1‐12, Quality Management, 30 Sep 2006 
(4) ER 1105‐2‐100, Planning Guidance Notebook, Appendix F, Continuing Authorities Program, 

Amendment #2, 31 Jan 2007 
(5) ER 1105‐2‐100, Planning Guidance Notebook, Appendix H, Policy Compliance Review and 

Approval of Decision Documents, Amendment #1, 20 Nov 2007 
(6) LRD Continuing Authority Program Management Plan and Standard Operation Procedures, 1 

Oct 2015. 
(7) MSC and District Quality Management System (QMS) Procedures 
(8) PMP for study; and  
(9) Any other relevant quality control/quality assurance guidance  

 

D. Requirements			
 
This review plan was developed from the LRD CAP Programmatic Review Plan Model.  It was developed 
in accordance with EC 1165‐2‐214 and establishes an accountable, comprehensive, life‐cycle review 
strategy for Civil Works products by providing a seamless process for review of all Civil Works projects 
from initial planning through design, construction, and operation, maintenance, repair, replacement and 
rehabilitation (OMRR&R).  The EC outlines four general levels of review: District Quality Control/Quality 
Assurance (DQC), Agency Technical Review (ATR), Independent External Peer Review (IEPR), and Major 
Subordinate Command (MSC) Policy and Legal Compliance Review.  In addition to these levels of review, 
decision documents are subject to cost engineering review and certification (per EC 1165‐2‐214).  
Additionally, it ensures that planning models and analysis are compliant with Corps policy, theoretically 
sound, computationally accurate, transparent, described to address any limitations of the model or its 
use, and documented in study reports (per EC 1105‐2‐412). 
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II. REVIEW	MANAGEMENT	ORGANIZATION	(RMO)	 
 
The Review Management Organization (RMO) is responsible for managing the overall peer review effort 
described in this review plan.  The RMO for GLFER Section 506 decision documents is typically LRD, 
because the LRD Commander is responsible for approving the Review Plan and the decision to 
implement projects under this authority.  However, an appropriate National Planning Center of 
Expertise (PCX) may also serve as the RMO.   Because of the potential for CAP Section 103 and Section 
205 projects to have significant life safety implications, determination of the RMO for the decision 
document for those type projects is made on a case‐by‐case basis at the FID approval stage.   Also, 
during the FID review and approval process, the home District may request LRD to delegate its RMO 
responsibility to the most appropriate PCX for any CAP project.   
 
The information presented in Section 3 below provides the basis for the determination that LRD will 
serve as the RMO for the Feasibility Phase of the Section 506 River Riparian Connectivity & Habitat 
Project, but will delegate the selection and management of the ATR team to LRC.  
 

III. STUDY	INFORMATION 

A. Decision	Document			
 
The Section 506 River Riparian Connectivity & Habitat study, Chicago, IL decision document will be 
prepared in accordance with ER 1105‐2‐100, Appendix F.  The preferred decision document format is 
contained in the Detailed Project Report (DPR) template in the LRD CAP Program Management 
Plan/Standard Operating Procedures, which integrates the environmental documentation required 
under NEPA and other relevant environmental statutes into the project decision document.  The 
purpose of a DPR is to document the basis for a recommendation to invest Federal and non‐Federal 
resources to address a local water resource problem or opportunity of significance to the Nation.  The 
approval level of the decision document is the LRD Commander.       
 

B. Study/Project	Description.				
 
The River Riparian study area consists of three contiguous riverine parks that straddle the North Branch 
Chicago River and the North Shore Channel in the City of Chicago. All land within the three parks are 
owned by the Chicago Park District, or leased by CPD from the Water Reclamation District of Greater 
Chicago. The three parks are called 1) Ronan Park, 13‐acres, 2) River Park, 30‐acres (between Ronan and 
Legion Park) and 3) Legion Park, 50‐acres (northern most park), totaling over 2‐miles of contiguous river. 
A 4‐ft high grade control structure, called the River Park Dam, would be investigated for removal for fish 
and mussel passage purposes. Completed H&H modeling by others for flood control purposes show that 
the River Park Dam has no effect on local or system wide hydrology and hydraulics. 
 
Specific water resource problems within the study area that suits Corps expertise and would require 
technical review include hydrology & hydraulics, cost estimating, plan formulation, NEPA and Real 
Estate. All other aspects of feasibility level analyses and restoration measures are straightforward earth 
moving and native plant cultivation. 
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Based on site qualitative and quantitative investigations and aside from the past massive 
hydrogeomorphic changes to the system, the main aquatic resource problems within the NBCR in which 
the 506 Authority may take opportunity to address are as follows: 
 
 Lack of passage for mussel and fish species to access habitat within the NBCR 

o Mussels depend on fish passage for dispersal, fish being glochidial (larval) hosts 
 Lack of riverine (lotic/flowing) velocities and forces that riverine species require 
 Lack of natural sediment (substrate) transport 

o Impaired substrate composition and sorting 
o Lack of natural macro‐habitat features 

 Islands, deep pools, riffles, native aquatic vegetation, bars, undercut banks 
o Eliminated ability to naturally filter and clean water and sediments (substrates) 

 Moving water facilitates cleansing as substrates (sediment) move through the 
river becoming exposed to saprophytes (animals, bacteria, fungi) and oxygen 

 Lack of native species richness and composition of riparian zone plant communities 
o Poor structural diversity (monotypic thickets) 
o Poor food sources from non‐seed/berry producing trees and shrubs  
o Noxious chemical sources from non‐native plants (i.e. Buckthorn, Garlic Mustard) 
o Poor/eliminated longitudinal (along the river) and lateral (up the bank) connectivity 

 
Various alternatives, including but not limited to dam removal, concrete channel removal, bank grading, 
invasive plant species removal and native plant community establishment, would be assessed. It is 
anticipated that total project costs would be between $8 and $15M. 
 
No policy waiver requests are anticipated. 

C. Factors	Affecting	the	Scope	and	Level	of	Review.			
 
No significant project risks have been identified at this point. All aspects of the project have been 
completed for other projects in the past with minimal to no issues. The owner of the dam is in 
concurrence for removal, as well as the State of Illinois, for purposes of fish, mussel and canoe passage.  
The need for an EIS is not warranted at this time. 
 

D. In‐Kind	Contributions.			
 
Products and analyses provided by non‐Federal sponsors as in‐kind services are subject to DQC and ATR, 
similar to any products developed by USACE.    
 
There are no in‐kind services anticipated at this time. 
 

IV. DISTRICT	QUALITY	CONTROL	(DQC) 
 
All decision documents (including supporting data, analyses, environmental compliance documents, 
etc.) shall undergo DQC.  DQC is an internal review process of basic science and engineering work 
products focused on fulfilling the project quality requirements defined in the Project Management Plan 
(PMP).  The home district shall manage DQC.  Documentation of DQC activities is required and should be 
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in accordance with the District and LRD QMS procedures.  Attachment 1 lists the DQC team members 
according to each significant area of expertise needed to accomplish the feasibility study objectives. 
 

A. Products	to	Undergo	DQC.			
 
The entire Agency Technical Review package would be under review for District Quality Control. This 
includes: 1) Main Report (DPR), 2) NEPA & 404/401 Documentation, and 3) All Technical Appendices. 

B. Required	DQC	Expertise.		 
 
Required expertise for the River Riparian should at minimum consist of one (1) Planning and (1) 
Engineering reviewer to ensure that that the ATR package is consistent throughout, and overarching 
technical and policy aspects are sufficient to proceed to a more rigorous ATR review. DQC would also 
ensure reviews by Office of Council and Real Estate. DQC review members should be well versed in 
USACE requirements and policies for developing a Civil Works Feasibility Study under the 
Environmental Business Line (National Ecosystem Restoration (NER)).  
 

C. Documentation	of	DQC.		 
 
The DQC aspects will be documented electronically and filed at the following location: S:\LRC‐
Project\PRJ‐506 River Riparian Restoration\Administrative\Submittals\03_DQC Review. Reviewers’ 
comments, editorials, and suggestions will be documented within the feasibility documents themselves 
via saving tracked‐changes versions and retaining emails or memos requiring or suggesting change. A 
DQC Tab will be added to the ATR Package and submitted. 
 

V. AGENCY	TECHNICAL	REVIEW	(ATR)	
 
ATR is mandatory for all decision documents (including supporting data, analyses, environmental 
compliance documents, etc.).  The objective of ATR is to ensure consistency with established criteria, 
guidance, procedures, and policy.  The ATR will assess whether the analyses presented are technically 
correct and comply with published USACE guidance, and that the document explains the analyses and 
results in a reasonably clear manner for the public and decision makers.  ATR is managed within USACE 
by the designated RMO and is conducted by a qualified team from outside the home district that is not 
involved in the day‐to‐day production of the project/product.  ATR teams will be comprised of senior 
USACE personnel and may be supplemented by outside experts as appropriate.  The ATR team lead will 
be from outside LRD.  At a minimum, the name of the ATR lead will be provided at the time of initial 
decision document review plan submission.  Remaining ATR team members will be selected and 
identified in a revised review plan (Attachment 1) once the study funds are obtained.   
 
<As indicated in the Director of Civil Works’ Policy Memorandum #1, Jan 19, 2011, the ATR lead is to be 
outside the home MSC unless the CAP review plan justifies an exclusion and the exclusion is explicitly 
approved by the MSC Commander.> 
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A. Products	to	Undergo	ATR.		 
 
ATR will be performed throughout the study in accordance with the regional QMS as found in Qualtrax.  
The ATR shall be documented and discussed at the MDM milestone.  Certification of the ATR will be 
provided prior to the District Commander signing the final report.  Products to undergo ATR include: 
 
Detailed Project Report & Integrated Environmental Assessment 
Appendix A – 404/401 Analysis, Coordination & Planning Info 
Appendix B – Civil Engineering 
Appendix C – Cost Engineering to be Certified by the Cost MXD 
Appendix D – Hydrology & Hydraulics 
Appendix E – HTRW Assessment 
Appendix F –Geotechnical 
Appendix G – Real Estate 
Appendix H – Monitoring & Habitat Analysis 
All other supporting documentation will be provided to the ATR team to ensure their review includes all 
aspects of the project. 
 

B. Required	ATR	Team	Expertise.			
 
The Table below lists the technical disciplines and requisite expertise deemed appropriate to successful 
accomplishment of the subject feasibility study objectives.  The selected ATR members are listed 
according to discipline in Attachment 1. 
 

ATR Team Members/Disciplines  Expertise Required 

ATR Lead  The ATR lead should be a senior professional preferably with 
experience in preparing Section 506 decision documents and 
conducting ATR.  The lead should also have the necessary skills 
and experience to lead a virtual team through the ATR process.  
Typically, the ATR lead will also serve as a reviewer for a specific 
discipline (such as planning, economics, environmental 
resources, etc).  The ATR Lead will be from MVR Rock Island 
Division. 

Planning  The Planning reviewer should be a senior water resources 
planner. Plan Formulation – This member should be well versed 
in developing and accessing alternatives for Ecosystem 
Restoration of riverine and riparian habitats. 
NEPA Policy & Coordination Requirements – This member 
should be well versed in NEPA and CEQ guidelines, policies and 
requirements. 

Environmental Resources  This member should be familiar with the Corps Certified 
Floristic Quality Assessment and Qualitative Habitat Evaluation 
methods for determining ecosystem outputs. 

Hydrology & Hydraulic Engineering  This member should be familiar with removing grade control 
structures for the purpose of creating a free flowing river and 
providing fish passage. This member should also be familiar 
with placing riffles and natural fluvial stone and materials for 
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substrate for ecological outputs. The project intent is to restore 
natural habitat, not prevent erosion or stabilization. 

Cost Engineering  Cost MCX Staff or Cost MCX Pre‐Certified Professional as 
assigned by the Walla Walla Cost Engineering Mandatory 
Center of Expertise with experience preparing cost estimates. 
Cost engineers performing the review should be well versed in 
ecosystem features and methods generally including concepts 
of dam removal, construction in a riverine environment, glacio‐
fluvial stone material sources, invasive plant species eradication 
and native planting and establishment. 

Real Estate  This member should be familiar with USACE policies pertaining 
to LERRDs for NER purposes. This project will specifically require 
a member familiar with a dual mix of land owners; specifically 
the CPD owns a portion of the lands, but the rest is leased to 
the CPD by the Metropolitan Water Reclamation District for 
park purposes for 100‐years. 

 

C. Documentation	of	ATR.			
 
DrChecksSM review software will be used to document all ATR comments, responses and associated 
resolutions accomplished throughout the review process.  Comments should be limited to those that are 
required to ensure adequacy of the product.  The four key parts of a quality review comment will 
normally include:  

(1) The review concern – identify the product’s information deficiency or incorrect application 
of policy, guidance, or procedures; 

(2) The basis for the concern – cite the appropriate law, policy, guidance, or procedure that has 
not been properly followed; 

(3) The significance of the concern – indicate the importance of the concern with regard to its 
potential impact on the plan selection, recommended plan components, efficiency (cost), 
effectiveness (function/outputs), implementation responsibilities, safety, Federal interest, 
or public acceptability; and 

(4) The probable specific action needed to resolve the concern – identify the action(s) that the 
reporting officers must take to resolve the concern. 

 
In some situations, especially addressing incomplete or unclear information, comments may seek 
clarification in order to then assess whether further specific concerns may exist.  The ATR 
documentation in DrChecksSM will include the text of each ATR concern, the PDT response, a brief 
summary of the pertinent points in any discussion, including any vertical team coordination (the vertical 
team includes the district, RMO, LRD, and HQUSACE), and the agreed upon resolution.  If an ATR 
concern cannot be satisfactorily resolved between the ATR team and the PDT, it will be elevated to the 
vertical team for further resolution in accordance with the policy issue resolution process described in 
either EC 1165‐2‐214 or ER 1105‐2‐100, Appendix H, as appropriate.  Unresolved concerns can be closed 
in DrChecksSM with a notation in the ATR Summary Report and the DrChecks comment evaluation that 
the concern has been elevated to the vertical team for resolution.    
At the conclusion of each ATR effort, the ATR team will prepare an ATR Summary Report, which will be 
an integral part of the ATR documentation and shall: 

 Identify the document(s) reviewed and the purpose of the review; 
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 Disclose the names of the reviewers, their organizational affiliations, and include a short 
paragraph on both the credentials and relevant experiences of each reviewer; 

 Include the charge to the reviewers; 
 Describe the nature of their review and their findings and conclusions;  
 Identify and summarize each unresolved issue (if any); and 
 Include a verbatim copy of each reviewer's comments (either with or without specific 

attributions), or represent the views of the group as a whole, including any disparate and 
dissenting views. 

 
ATR may be certified when all ATR concerns are either resolved or referred to the vertical team for 
resolution and the ATR documentation is complete.  The ATR Lead will prepare a Statement of Technical 
Review certifying that the issues raised by the ATR team have been resolved (or elevated to the vertical 
team).  A Statement of Technical Review should be completed prior to the District Commander signing 
the final report.  A sample Statement of Technical Review is included in Attachment 2. 
 

VI. Independent	External	Peer	Review 
 
While CAP projects are generally smaller and less technically complicated than specifically authorized 
feasibility studies, IEPR may be required for CAP decision documents under certain circumstances.  IEPR 
is the most independent level of review, and is applied in cases that meet certain criteria where the risk 
and magnitude of the proposed project are such that a critical examination by a qualified team outside 
of USACE is warranted.  A risk‐informed decision, as described in EC 1165‐2‐214, is made as to whether 
IEPR is appropriate.  Where designated, IEPR panels will consist of independent, recognized technical 
experts from outside of the USACE in the appropriate disciplines, representing a balance of areas of 
expertise suitable for planning, design and construction of a Civil Works project.  There are two types of 
IEPR:   

 Type I IEPR.  Type I IEPR reviews are managed outside the USACE and are conducted on project 
feasibility studies, which upon approval, serve as a federal decision document.  Type I IEPR 
panels assess the adequacy and acceptability of the economic and environmental assumptions 
and projections, project evaluation data, economic analysis, environmental analyses, 
engineering analyses, formulation of alternative plans, methods for integrating risk and 
uncertainty, models used in the evaluation of environmental impacts of proposed projects, and 
biological opinions of the project study.   Type I IEPR covers the entire decision document, 
including key component actions taken to address the underlying engineering, economics, and 
environmental work, not just one aspect of the study.  For decision documents where a Type II 
IEPR (Safety Assurance Review) is anticipated during project implementation, safety assurance 
shall also be addressed during the Type I IEPR per EC 1165‐2‐214.   
Section 506, 125, and CAP project decision documents are generally excluded from Type I 
Independent External Peer Review (IEPR) except those under Section 103 and Section 205.  The 
exceptions are any project that requires an EIS or any project that meets the mandatory triggers 
stated in Appendix D of EC 1165‐2‐214.  Due to the nature of flood risks, Section 103 and Section 
205 decision documents require a case‐by‐case risk informed decision to conduct a Type I IEPR, 
which may be prepared using the LRD CAP Programmatic Review Plan Model or prepared as a 
project specific Review Plan that meets the requirements of EC 1165‐2‐214.  Section VI.A below 
specifies the project specific circumstances and rationale for adopting or excluding Type I IEPR 
of the Section 506 River Riparian Connectivity & Habitat decision document.      
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 Type II IEPR.  Type II IEPR, or Safety Assurance Review (SAR), considers the adequacy, 
appropriateness, and acceptability of the design and construction activities in assuring public 
health safety and welfare, and in some cases may include decision document reviews during the 
Feasibility Phase.  Type II IEPR is managed outside the USACE and is conducted on design and 
construction activities for hurricane, storm, and flood risk management projects or other 
projects where existing and potential hazards pose a significant threat to human life.  Type II 
IEPR panels conduct reviews of the design and construction activities prior to initiation of 
physical construction and, until construction activities are completed, periodically thereafter on 
a regular schedule.    
The risk informed decision on whether Type I and/or II IEPR will be required is documented 
below. 

 

A. Decision	on	IEPR.			
 
EC 1165‐2‐214 exempts CAP Section 506 projects from Type I IEPR, and based on the consideration of 
project specific factors presented in Section III.C relative to the criteria in Paragraph I.B above,  the level 
of risk of the SECTION 506 RIVER RIPARIAN CONNECTIVITY & HABITAT project does not warrant a Type I 
IEPR of the project decision documents. 

B. Products	to	Undergo	Type	I	IEPR.				
 
Not Applicable. 

 

C. Required	Type	I	IEPR	Panel	Expertise.			
 
Not Applicable. 

D. Documentation	of	Type	I	IEPR.			
 
Not Applicable. 
 

VII. POLICY	AND	LEGAL	COMPLIANCE	REVIEW 
 
All decision documents will be reviewed throughout the study process for their compliance with law and 
policy.  Guidance for policy and legal compliance reviews is addressed in Appendix H, ER 1105‐2‐100.  
These reviews culminate in determinations that the recommendations in the reports and the supporting 
analyses and coordination comply with law and policy, and warrant approval by the MSC Commander, 
or warrant a recommendation by the MSC Commander to higher authority for approval.  DQC and ATR 
augment and complement the policy review processes by addressing compliance with pertinent 
published Army policies, particularly policies on analytical methods and the presentation of findings in 
decision documents. 
 

VIII. COST	ENGINEERING	MANDATORY	CENTER	OF	EXPERTISE	(MCX)	
REVIEW	AND	CERTIFICATION	
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The home District, in conjunction with the RMO, is responsible for coordinating with the Cost 
Engineering MCX located in the Walla Walla District for review of the cost estimate for all CAP decision 
documents.  For decision documents prepared under the LRD CAP Programmatic Review Plan Model, 
regional cost personnel that are pre‐certified by the MCX, and assigned by the Cost Engineering MCX, 
will conduct the cost engineering ATR.  The MCX will provide the Cost Engineering MCX certification.  
Either the designated ATR Lead or the Cost Engineering MCX shall make the selection of the cost 
engineering ATR team member. 
 

IX. MODEL	CERTIFICATION	AND	APPROVAL	
 
The approval of planning models under EC 1105‐2‐412 is not required for CAP projects.  MSC 
Commanders are responsible for assuring models for all planning activities are technically and 
theoretically sound, compliant with USACE policy, computationally accurate, and based on reasonable 
assumptions.  Therefore, the use of a certified/approved planning model is highly recommended and 
should be used whenever appropriate.  Planning models are defined as any models and analytical tools 
that planners use to define water resources management problems and opportunities, to formulate 
potential alternatives to address the problems and take advantage of the opportunities, to evaluate 
potential effects of alternatives and to support decision making.  The selection and application of the 
model and the input and output data is the responsibility of the users and is subject to DQC and ATR.   
The responsible use of well‐known and proven USACE developed and commercial engineering software 
will continue and the professional practice of documenting the application of the software and modeling 
results will be followed.  As part of the USACE Scientific and Engineering Technology (SET) Initiative, 
many engineering models have been identified as preferred or acceptable for use on Corps studies and 
these models should be used whenever appropriate.  The selection and application of the model and the 
input and output data is still the responsibility of the users and is subject to DQC and ATR.  
 

A. Planning	Models.			
 
The following planning models are anticipated to be used in the development of the decision document: 
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Model Name and 
Version 

Brief  Description of the Model and How It Will Be Applied 
in the Study 

Certification / 
Approval 
Status 

Floristic Quality 
Assessment (FQA) 

This assessment tool was designed to be used as an all 
inclusive method, not just as a way to identify high quality 
sites.  The FQA was originally developed for the Chicago 
Region, but has since been developed for regions and states 
throughout North America. This method assesses the 
sensitivity of individual plant species that inhabit an area.  
Each native species is assigned a coefficient of conservatism 
ranging from “0 to 10”.  A “0” is assigned to species that are 
highly tolerant to disturbance and are considered general in 
their habitat distribution and a “10” is assigned to species 
with a very low tolerance to disturbance and displays a very 
specific relationship to a certain habitat type.  This model is 
used in this study to assess the ecological value of the 
existing site (future‐without‐project) condition and any 
proposed management measures, based on the function of 
the plant community. 

Certified 
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Qualitative Habitat 
Evaluation Index 
(QHEI) 

The QHEI in flowing waters was originally developed by the 
Ohio EPA as an index of macro‐habitat quality of streams in 
Ohio and associated ecoregions. The QHEI was designed to 
provide a measure of habitat that generally corresponds to 
the physical and chemical characteristics which influences 
the presence and abundance of stream fishes, and which are 
generally important to other aquatic life (e.g., 
invertebrates). The author described the goal of the QHEI as 
“filling a gap between completely subjective habitat 
descriptions and more labor intensive Habitat Suitability 
Indices developed for each species in a fish community.”  As 
a macro‐scale approach, the QHEI measures emergent 
properties of habitat (e.g., sinuosity, pool/riffle 
development, bank erosion) rather than the individual 
factors which shape these characters (e.g., current velocity, 
depth). 
 
The QHEI is as a rapid, index‐based, community‐focused, 
ecological assessment. Calculation of the index is based on 
field observations and scoring of reach‐scale habitat metrics 
organized under substrate quality, riffle‐pool quality, bank 
and riparian quality, channel morphology development, and 
instream cover.  Local stream gradient is scored using 
topographic maps.  Each metric contains submetrics – for 
instance, the “channel morphology” metric is scored based 
on sinuosity, development, channelization, and stability. The 
metrics are individually scored and then summed to provide 
the total QHEI site score, with a maximum possible score of 
100. The QHEI model is extensively used within Ohio and 
adjacent ecoregions, generally for the purposes of biological 
monitoring or determining stream impairment. 

Certified 

IWR Planning Suite  IWR Planning Suite assists with plan formulation by 
combining user‐defined solutions to planning problems and 
calculating the effects of each combination, or “plan.” The 
program can assist with plan comparison by conducting cost 
effectiveness and incremental cost analyses, identifying the 
plans which are best financial investments and displaying 
the effects of each on a range of decision variables. 

Certified 
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B. Engineering	Models.			
 
The following engineering models are anticipated to be used in the development of the decision 
document: 
 

Model Name and 
Version 

Brief  Description of the Model and How It Will Be Applied 
in the Study 

Approval 
Status 

HEC‐RAS v4.1.0  HEC‐RAS is a one‐dimensional hydraulic model designed to 
perform computations for a full network of natural and 
constructed channels.  The program will be used to develop 
flow characteristics of the channel under design conditions.  
Selected parameters from the model output will be used to 
appropriately design selected measures for the design 
conditions. 

HH&C CoP 
Preferred 
Model 

HEC‐HMS v3.5  HEC‐HMS is a hydrologic model developed by the Hydrologic 
Engineering Center.  The program is designed to simulate 
precipitation‐runoff processes of dendritic drainage basins.  
It will be used to determine the peak discharges for selected 
synthetic storm events which will subsequently be used as 
input into the HEC‐RAS model. 

Certified 

 

X. REVIEW	SCHEDULES	AND	COSTS 

A. ATR	Schedule	and	Cost.			
 
Approval of Review Plan – 25 Jan 2016 
Agency Tech Review ‐ 01/11/16 to 1/22/16  
Evaluate ATR ‐ 1/25/16 to 1/29/16  
ATR Back‐check ‐ 2/01/16 to 2/5/13  
 
The cost for the scheduled ATR is about $15K. 

B. Type	I	IEPR	Schedule	and	Cost.			
 
Not Applicable. 

C. Model	Review	Schedule	and	Cost.			
 
For decision documents prepared under the LRD CAP Programmatic Review Plan Model, use of existing 
certified or approved planning models is encouraged.  Where uncertified or unapproved models are 
used, review of the model for use will be accomplished through the ATR process.  The ATR team should 
apply the principles of EC 1105‐2‐412 during the ATR to ensure the model is theoretically and 
computationally sound, consistent with USACE policies, and adequately documented.  If specific 
uncertified models are identified for repetitive use within a specific district or region, the appropriate 
PCX, MSC(s), and home District(s) will identify a unified approach to seek certification of these models. 
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XI. PUBLIC	PARTICIPATION 
 
State and Federal resource agencies may be invited to participate in the study covered by this review 
plan as partner agencies or as technical members of the PDT, as appropriate.  Agencies with regulatory 
review responsibilities will be contacted for coordination as required by applicable laws and procedures.  
The ATR team will be provided copies of public and agency comments.    
 
Public input will be garnered during the 30‐day NEPA review period, in which one or two public 
meetings would be held as well. The Final DPR and Integrate EA will document those pertinent and 
important aspects the public brings to the project. 
 

XII. REVIEW	PLAN	APPROVAL	AND	UPDATES	
 
The LRD Commander is responsible for approving this review plan and ensuring that use of the LRD CAP 
Programmatic Review Plan Model is appropriate for the specific project covered by the plan.  The review 
plan is a living document and may change as the study progresses.  The home district is responsible for 
keeping the review plan up to date.  Minor changes to the review plan since the last LRD Commander 
approval are documented in Attachment 3.  Significant changes to the review plan (such as changes to 
the scope and/or level of review) should be re‐approved by the LRD Commander following the process 
used for initially approving the plan.  Significant changes may result in the MSC Commander determining 
that use of the LRD CAP Programmatic Review Plan Model is no longer appropriate.  In these cases, a 
project specific review plan will be prepared and approved in accordance with EC 1165‐2‐214 and 
Director of Civil Works’ Policy Memorandum #1.  The Commander Approved Review Plan, along with the 
Commanders’ approval memorandum, will be posted on the home district’s webpage. 
 

XIII. REVIEW	PLAN	POINTS	OF	CONTACT	
 
Public questions and/or comments on this review plan can be directed to the following points of 
contact: 
 
CELRC‐PM‐PL‐E 
Lead Planner/Botanist 
 
 
CELRC‐PM‐PM 
Project Manager 
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ATTACHMENT	1:	TEAM	ROSTERS.	
 
Product Delivery Team 
 

Discipline  Name  Phone  E‐Mail 

Project Manager       

Lead Planner/Ecologist       

Botanist       

Fish Biologist/ Ecologist       

Cultural & Arch. Resources       

Cost Engineer       

Civil Engineer       

Geotech Engineer       

Surveyor       

Hydraulic Engineer       

Environmental Engineer       

Real Estate       

Chicago Park District       

 
District Quality Control Team 
 
Section Chief Environmental Analysis Section  
Team Lead Environmental Engineering Section  
 
Agency Technical Review Team 
 

Discipline  Name  Phone  E‐Mail 

ATR Lead       

Planning, NEPA, Ecology       

H&H       

Real Estate       

Cost Engineering       

Walla Walla MCX       
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ATTACHMENT 2: STATEMENT OF TECHNICAL REVIEW FOR DECISION 
DOCUMENTS 
 

COMPLETION OF AGENCY TECHNICAL REVIEW 
 
The Agency Technical Review (ATR) has been completed for the <type of product and brief description of it> for 
<project name and location>.  The ATR was conducted as defined in the project’s Review Plan to comply with the 
requirements of EC 1165‐2‐214.  During the ATR, compliance with established policy principles and procedures, 
utilizing justified and valid assumptions, was verified.  This included review of: assumptions, methods, procedures, 
and material used in analyses, alternatives evaluated, the appropriateness of data used and level obtained, and 
reasonableness of the results, including whether the product meets the customer’s needs consistent with law and 
existing US Army Corps of Engineers policy.  The ATR also assessed the District Quality Control (DQC) 
documentation and made the determination that the DQC activities employed appear to be appropriate and 
effective.  All comments resulting from the ATR have been resolved and the comments have been closed in 
DrChecksSM. 
 
SIGNATURE 

Name  Date
ATR Team Leader 
Office Symbol/Company 

 
SIGNATURE 

Name  Date
Project Manager (home district) 
Office Symbol 

 
SIGNATURE 

Name  Date
Architect Engineer Project Manager1 
Company, location 

 
SIGNATURE 

Name  Date
Review Management Office Representative
Office Symbol 

 
CERTIFICATION OF AGENCY TECHNICAL REVIEW 

 
Significant concerns and the explanation of the resolution are as follows: Describe the major technical concerns 
and their resolution. 
 
As noted above, all concerns resulting from the ATR of the project have been fully resolved. 
 
 
SIGNATURE 

Name  Date
Chief, Engineering Division (home district)
Office Symbol 

 
SIGNATURE 

Name  Date
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Chief, Planning Division (home district) 
Office Symbol 

 
1 Only needed if some portion of the ATR was contracted 
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ATTACHMENT 3: REVIEW	PLAN	REVISIONS	LOG	
<All revisions after the initial LRD Commander approved review Plan shall be documented here, including 
major revisions (i.e. at initiation of Design and Implementation Phase) where LRD Commander is required 
and the cover page updated to reflect the latest Commander approval date. > 

Revision Date  Description of Change 
Page / Paragraph 

Number 
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ATTACHMENT	4:	ACRONYMS	AND	ABBREVIATIONS	
Term  Definition  Term  Definition 

ASA(CW)  Assistant Secretary of the Army for Civil 
Works 

NED National Economic Development

ATR  Agency Technical Review  NER National Ecosystem Restoration 

CAP  Continuing Authorities Program NEPA National Environmental Policy Act

CSDR  Coastal Storm Damage Reduction O&M Operation and maintenance 

DPR  Detailed Project Report  OMB Office and Management and Budget

DQC  District Quality Control/Quality Assurance OMRR&R Operation, Maintenance, Repair, 
Replacement and Rehabilitation 

DX  Directory of Expertise  OEO Outside Eligible Organization

EA  Environmental Assessment  OSE Other Social Effects 

EC  Engineer Circular  PCX Planning Center of Expertise 

EIS  Environmental Impact Statement PDT Project Delivery Team 

EO  Executive Order  PAC Post Authorization Change 

ER  Ecosystem Restoration  PMP Project Management Plan 

FDR  Flood Damage Reduction  PL Public Law 

FEMA  Federal Emergency Management Agency QMS Quality Management System

FRM    Flood Risk Management  QA Quality Assurance 

FSM  Feasibility Scoping Meeting  QC Quality Control 

HQUSACE  Headquarters, U.S. Army Corps of Engineers RED Regional Economic Development

IEPR  Independent External Peer Review RMC Risk Management Center  

    RMO Review Management Organization

LERRDs  Lands, Easements, Rights‐of‐Way, 
Relocations, Disposal/borrow areas 

RTS Regional Technical Specialist 

MCX  Mandatory Center of Expertise SAR Safety Assurance Review 

MDM  MSC Decision Meeting  USACE U.S. Army Corps of Engineers 

MSC  Major Subordinate Command WRDA Water Resources Development Act

 
 




