



**PROJECT:** Stony Creek, Oak Lawn, Illinois

**AUTHORITY:** Section 205 of the 1948 Flood Control Act, as amended.

**TYPE:** Continuing Authority (Sec. 205-Flood Damage Reduction)

**PROJECT DESCRIPTION:** Overbank flooding from Stony Creek and its tributaries results in an estimated \$1,340,000 in average annual damages. The reconnaissance report selected a plan that includes a levee and floodwall. However, in the feasibility phase evaluation and detailed investigation is focusing on a diversion of Melvina Ditch into Stony Creek and channel improvement alternatives.

**CURRENT STATUS:** The reconnaissance report, completed in March 1996, recommended feasible projects at Stony Creek and conversion to a feasibility study under the Continuing Authorities Program. A Feasibility Cost-Share Agreement was signed on July 23, 1997. The detailed project report (DPR) for Stony Creek will be completed in FY00.

**PLANNED WORK:**

**FY 00**

- Complete DPR

**FY 01**

- Complete Plans and Specifications
- Execute project cost sharing agreement (PCA)
- Initiate construction

**PROJECT COST: Stony Creek**

Total Project Cost	\$1,500,000
Federal Cost	975,000
Non Federal Cost:	525,000

**BENEFITS:** Average annual benefits \$513,000; BCR=1.1

**LOCAL SPONSORS:** Lead sponsor is Village of Oak Lawn

**ISSUES/CONCERNS:** None

**CONTRACTOR:** N/A

**PROJECT MANAGER:** Felicia Kirksey