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REVIEW PLAN  
ENGINEERING AND DESIGN PRODUCTS 


MCCOOK LEVEE 
CHICAGO DISTRICT  


Current Version Date: 3 June 2019 


 
1. PURPOSE AND REQUIREMENTS 
 
a. Purpose.  This review plan defines levels and scopes of review required for the engineering and 


design (E&D) products for the McCook Levee project.    
 


b. References.  This review plan is prepared in accordance with regional business process QMS 08504 
LRD and latest versions of the guidance documents listed below.     


 
(1) Engineering Regulation (ER) 415‐1‐11, Biddability, Constructability, Operability, Environmental 


and Sustainability (BCOES) Reviews 
(2) ER 1110‐1‐12, Quality Management 
(3) Engineering Circular (EC) 1165‐2‐217, Civil Works Review Policy 
(4) District Quality Management Plan 


 
c. Requirements.  The design and construction activities and documents for the McCook Levee project 


are required to be reviewed by independent technical experts in accordance with ER 1110‐1‐12 and 
EC 1165‐2‐217.  Review requirements may include district quality control/assurance (DQC), agency 
technical review (ATR) and independent external peer (IEPR) review as indicated below.     


 
2. REVIEW MANAGEMENT ORGANIZATION (RMO).  The RMO for this project is the Great Lakes and 


Ohio River Division. The RMO has provided the District with written concurrence (email) for this 
review plan. 


 
3. PROJECT SCOPE AND PRODUCTS 
 
a. Project Description and Scope of Work. The McCook and West Lyons Levees are located on the west 


bank of the Des Plaines River within the Villages of McCook, Lyons, and Summit, Illinois about 12 
miles southwest of Downtown Chicago.  The levees are earth structures and protect the cities from 
potential flooding in the adjacent Des Plaines River.  The levees are over 100 years old and will be 
rehabilitated with this project.  Project components consist of the following:  Rehabilitate 
approximately 4,000 linear feet of earthen levee; clear vegetation; restore levee cross sections, 
filling in low areas; include toe drains; install riprap on the levee toe adjacent to the river; construct 
two tiebacks from the levee to high ground; construct a sealed embankment along the railroad 
slope; install two new culverts from McCook Ditch to the river (culvert diameters 24‐inches and 48‐
inches with check valve); and install a 3’ x 3’ sluice gate closure structure on a reinforced concrete 
wall.  The construction contract will have a base scope with two options.   
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Project Type:  Flood Risk Management – Levee Rehabilitation 


Location:  McCook, Lyons, and Summit, Illinois 


Purpose/Function:  Levee Repairs 


Key Physical Components:  Levee, levee tieback, sealed embankment, culverts, gated 
closure structure 


Estimated Construction Cost:  $4.5 million 


E&D Product Method Delivery:  In‐House Design 


Construction Delivery Method:  Fixed Price Construction Contract with Options 


  
b. Engineering and Design Products.  The engineering and design products to be prepared and 


reviewed include the following:   
 


a. Design Documentation Report (DDR) 
b. Plans and Specifications (P&S) 
c. Engineering Considerations and Instructions for Field Personnel (ECIFP) 
d. Major Construction Contract Modifications  


 
c. Required Quality Reviews.   


 
(1) District Quality Control (DQC):  DQC procedures will be performed for all E&D products. 
(2) Agency Technical Review (ATR):  The District Chief of Engineering has determined based on 
Tables 2 and 3 of QMS 08504 LRD that ATR is required.   
(3) Type II Independent External Peer Review (IEPR), Safety Assurance Review (SAR):   The District 
Chief of Engineering has determined that the project does not pose significant life safety risks and a 
Type II IEPR (SAR) is not required.   
 


d. Technical Risk Analysis and Review Charge:  ATR is required and a review charge will be prepared 
and issued to the review team.  According to paragraph 7.4 d and Table 4 of QMS 08504 LRD, the 
independent technical review will focus on the following project technical risk:   
(1) Proper selection, specification, and installation design for the mechanical components of the 
sluice gate closure structure.   
(2) Real estate actions are more complex than typical due to multiple property interests in a highly 
urbanized environment.  Failure to obtain necessary real estate interests could significantly delay or 
stop construction. 
 


4. PROJECT DELIVERY TEAM (PDT).  The project delivery team members are listed in Attachment 1. 
 


5. REVIEW EXECUTION.  District quality control (DQC) will be performed per Chapter 3 of ER 1110‐1‐12 
and Section 8 of EC 1165‐2‐217.  ATR shall be performed in accordance with Section 9 of EC 1165‐2‐
217.  Based on the review charge in paragraph 3.d, the technical discipline(s) and expertise required 
for the ATR are shown in Table 1.  ATR reviewers are listed Attachment 1.   
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Table 1.  ATR Technical Discipline(s) and Expertise 


Reviewer Name   Expertise Required 


Long Truong, Nashville District, 
Regional Technical Specialist 


Senior mechanical engineer with experience in the design and 
construction of closure structures for levee projects.  The 
reviewer will have expert knowledge of the selection, 
specification, design and installation of sluice gates. 


Elizabeth Cooper, Huntington 
District, Real Estate Specialist 


Senior real estate specialist with experience in real estate actions 
having multiple proper interests in a highly urbanized 
environment. 


 
6. REVIEW SCHEDULE AND BUDGET.  The schedule and budgets for reviews are shown in Table 2.   
 


Table 2.  Review Schedule and Budgets 


Review  Start Date  Finish Date  Budget ($) 


100% Design DQC  6/12/19  6/14/19  25,000 


100% Design ATR  6/17/19  6/28/19  6,000 


100% BCOES  6/17/19  6/28/19  25,000 


100% Local Sponsor  6/17/19  6/28/19  ‐ 


Backcheck  7/8/19  7/12/19  15,000 


Total  71,000 


 
7. REVIEW PLAN POINTS OF CONTACT.  Questions and comments relating to this review plan can be 


directed to the following points of contact: 
 
a. District Project Leaders. 


(1) Project Manager:  Natalie Mills, LRC‐PM‐PM, 312‐846‐5561, Natalie.R.Mills@usace.army.mil 
(2) Technical Lead:  Yuki Galisanao, LRC‐TSD‐DG, 312‐846‐5458, Yuki.J.Galisanao@usace.army.mil  


b. Design Center:  N/A  
c. ATR Leader:  Long Truong, LRN‐EC‐DE, (615) 736‐5665, Long.C.Truong@usace.army.mil. 
d. Review Management Organization (RMO):  Frank Appelfeller, RMO, 513‐684‐6200, 


Frank.A.Appelfeller@usace.army.mil 
 
8. DISTRICT APPROVAL:   


____________________________________________ 
District Chief of Engineering 
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ATTACHMENT 1 – TEAM MEMBERS 
 


PROJECT DELIVERY TEAM 


Function/Discipline  Name (Last, First)  Office 


Customer  Sauter, Holly   MWRD 


Project Manager   Mills, Natalie  PM‐PM 


Technical Lead  Galisanao, Yuki  TSD‐DG 


Cost Engineer (required)   Gadbois, Jeremiah  TSD‐DC 


Value Engineer (required)  Goodpaster, Steven   TSD‐DC 


Geospatial Lead (required)  Ennis, JD  TSD‐DC 


Civil Engineer  Vanden Berg, Laura  TSD‐DC 


Specifications  Bush, Leslie  TSD‐DC 


Geotechnical Engineer  Ferris, Dan  TSD‐DG 


Surveyor  Fenili, Alex  TSD‐DG 


Structural Engineer  Sampson, Eric  TSD‐DT 


Structural Engineer  Sitko, Kathy  TSD‐DT 


Mechanical Engineer  Zumbulev, Kiril  TSD‐DT 


Hydraulic Engineer  Ackerson, Rick  TSD‐DH 


Environmental Engineer  Pittman, Casey  TSD‐DH 


Planning  Maloney, Erin  PMD‐EP 


Real Estate Specialist  Rohde, Michael  PMD‐RE 


Contracting Specialist  Hillard, Ericka  PMD‐CT 


Construction  Halilovic, Nihad  TSD‐C‐C 


DQC REVIEWERS 


Function/Discipline  Name (Last, First)  Office 


DQC Lead  Groboski, John  TSD‐D 


Geotechnical  Hlepas, Georgette  TSD‐DG 


Civil & Cost  Mishra, Rana  TSD‐DC 


H&H  Schmidt, Joel  TSD‐DH 


Environmental  Miller, Jennifer  TSD‐DH 


Structural & Mechanical  Leffler, Faye  TSD‐DT 


BCOES REVIEWERS 


Function/Discipline  Name (Last, First)  Office 


Biddability  Blair, Regina  PMD‐CT 


Constructability  Stavrides, Phil  TSD‐C 


Operability  Kootstra, Brian  TSD‐CS 


Environmental & Sustainability  Miller, Jennifer  TSD‐DH 


ATR REVIEWER(S) [See note below] 


Function/Discipline  Name (Last, First)  Office 


Mechanical Engineer / ATR Leader  Truong, Long  LRN‐EC‐DE 


Real Estate  Cooper, Elizabeth  LRH‐RE‐P 


 


Note:  The RMO has approved the assignment of an LRD reviewer as the ATR Leader 


due to the limited review scope. 
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ATTACHMENT 2 – TYPE 2 IEPR WAIVER MEMO 
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No Increased Flood Risk with the Project.


Potential Failure Modes.


Potential Flooding and Consequences behind McCook Levee







Potential Flooding and Consequences behind West Lyons Levee


Flood Preparedness.
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